SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:17 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 474 Const Calendar Day: 885 Date: 10-Feb-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Cable Hauling

ABF crews came to the site at 6:50 AM. Crews had to work PWS # 32, 33, & 34 on the South
saddle on the tower . They started at 7:00 AM.

[]

Obra , Carlos , Jack , Jeffery , Jose , Julian , & Mario had to work on the South saddle . Crews
continued to form & install PWS # 33 . They started at 7:10 AM. Crews were done at 10:05 AM.

After that , crews had to wait for 30 minutes until PWS was hauled & set on the rollers . They
started to take the twist out of PWS # 34 at 11:00 AM. .They started to form at 1:15PM. Crews were done
at 1:45 PM. They started to install at 1:50 PM. Crews were done at 2:50 PM.

Then , crews had to work on PWS # 35 . They started to take the twist & form then install PWS #
35 at 4:20 PM. Crews were done at 6:50 PM. They had to wrap up their tools & equipments . Crews left at
7:00 PM.

Anthony , Augie , Casey , Gary Anderson , Hayes , Jacob , & Kevin had to work on rough
adjustments for PWS # 32 on the North side . They started at 7:40 AM. Crews were done at 8:10 AM.
They pulled 1.25 meters .

Then , they had to work on PWS # 34 on . Crews had to float PWS in order for the crews to start
forming . Crews were done at 11:30 AM.

In addition to that , crews had to adjust # 33 . They started on the South side at 10:20 AM. Crews
were done at 11:05 PM. .0.8 meter were pulled . They started on the North side at 11:10 AM. Crews were
done at 1:15 PM. 1.25 meter were pulled .

In the afternoon , crews had had to adjust # 34 . They started on the South side at 2:30 PM. Crews
were done at 3:35 PM. They pulled 1.15 meters . They started on the North side at 3:40 PM. Crews were
done at 4:00 PM.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MARIO MARQUEZ 8.00 4.00 0.00 12.00 []
Ironworker JNM KEVIN RATCLIFF 8.00 4.00 0.00 12.00 []
Ironworker JNM HAYES BATISTE 8.00 4.00 0.00 12.00 []
Ironworker APP JACOB MECHE 8.00 4.00 0.00 12.00 []
Ironworker JNM CASEY LUX 8.00 4.00 0.00 12.00 []
Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 []
Ironworker FOR ANTHONY COSTA 8.00 4.00 0.00 12.00 D

[ ]
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Ironworker FOR OBRA PAULK 8.00 4.00 0.00 12.00 D
Ironworker JNM JULIENT POULK 8.00 4.00 0.00 12.00 D
Ironworker JNM JOSE ALFARO 8.00 4.00 0.00 12.00 []
Ironworker JNM JEFFERY STEWART 8.00 4.00 0.00 12.00 D
Ironworker JNM JACK HUNTER 8.00 4.00 0.00 12.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 4.00 0.00 12.00 D
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